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SM Crew Quarters Hardware Inventory. Plasma Crystal.

| GMT |  CREW | ACTIVITY
|06:OO-06:10 |Morning Inspection
|06:10-06:40 |Post-Sleep
|06:40-07:30 |Breakfast
|07:30-07:50 |Work Prep
|07:50-08:05 |Daily Planning Conference (S-band)
|08:05-08:15 |Work Prep
|08:15-09:15 ICDR |PLASMA CRYSTAL. Hardware Install. Tagup w/specialists. (S-band+VHF)
|08:25-09:55 \FE-1 |CPSD Load onto SSC8
|09:15-09:35 |CDR |PLASMA CRYSTAL. Pre-Evacuation Leak Check. Tagup w/specialists (S-band)
|09:35-10:35 ICDR |Physical Exercise (VELO + FL1) — Day 3
|09:55-10:25 FE1 IMTL Sampling
[10:25-11:25 |Physical Exercise - TVIS
[10:35-11:35 \CDR |FGB Panel 406 Closeout Panel Install
[11:25-11:35 FE1 |Weekly TVIS Maintenance
[11:35-13:05 |Physical Exercise — RED
|1 1:40-11:45 |On MCC Go ISS Repress w/O2 from Progress 353 CpllK (Start)
|1 1:45-12:10 CDR |TV Session. Plasma Crystal Joint German-Russian Experiment (To=11:42)
[12:10-12:40 |COX Maintenance
[12:40-12:45 ISS Repress w/O2 from Progress 353 CpllK (End)
13:05-14:05 | ILunch
14:05-16:05 |FE-1 |Russian Hardware Pack on USOS
|CDR |SM Crew Quarters Inventory (Port)
116:05-16:15 IFE-1 IRED Inspection
16:10-16:30 \CDR IMS File Prep
16:15-16:30 \FE-1 [Food Questionnaire
16:30-18:00 ICDR |Physical Exercise — TVIS — Day 3
16:55-17:05 [EKAM Lens Replacement
|1 7:05-18:00 FE-1 |Search for CWC Water Sampling Adapter
|18:00-18:15 |Questi0nnaire — Log Entry
18:15-18:20 |Physical Exercise Data Transfer to MEC
18:20-18:50 [Review of Next Day’s Plan
|18:50-19:05 |Daily Planning Conference (S-band)
19:05-19:30 [Report Prep
119:30-20:00 Dinner
20:00-20:30 Daily Food Prep
20:30-21:30 |Pre-Sleep
21:30-06:00 |Sleep
|Task List CDR |URAGAN. Observation and Photo Imagery

Note: Cf. OSTP for any missing references to US Activities.

End of Radiogram




